



Planning and Project Management





In last Lecture we studied

- Key issues in planning
- Justifying your DWH
- DWH project plan
- How DWH is different from OLTP project
- Life cycle approach
- Organizing the project team



Today's lecture objective

- User participation in DWH
- Guiding principles
- Warning signs
 - Warning signs
 - Indication
 - Action
- Success factors of DWH
- Defining business requirements



User participation in DWH

- Project Planning
- Requirements Definition
- Design
- Construction
- Deployment
- Maintenance



User participation in DWH contd...

➤ Project Planning

- Provide goals, objectives, expectations, business information during preliminary survey;
- Initiate project as executive sponsor.

➤ Requirements Definition

- Actively participate in meetings for defining requirements;
- Identify all source systems
- Define metrics for measuring business success, and business dimensions for analysis
- Define information needed from data warehouse.



User participation in DWH contd...

➤ Design

- Review dimensional data model,
- Data extraction and transformation design:
- Review architectural design and metadata:
- Participate in tool selection
- Review information delivery design

➤ Construction

- Actively participate in user acceptance testing;
- Test information delivery tools;
- Validate data extraction and transformation functions;
- Confirm data quality
- Test usage of metadata
- Test OLAP functions
- Participate in application documentation




User participation in DWH contd...

➤ Deployment

- Verify audit trails and confirm initial data load
- Match deliverables against stated expectations
- Arrange and participate in user training
- Provide final acceptance.

➤ Maintenance

- Provide input for enhancements
- Test and accept enhancements



Project management considerations


- Every thing is done !!!!!!!
 - Requirement phases
 - Development phases
 - Data warehouse was deployed
 - Project was announced complete
 - Within time
 - Within budget
- Has the effort been successful????
- What are possible scenarios of failure of DWH project ??

Possible Scenarios of Failure

We are making DWH but what we have here??


➤ **Data Basement**

- Poor quality data without proper access



➤ **Data Mausoleum**

- An expensive data basement with poor access and performance



➤ **Data Tenement**

- Built by a legacy system vendor or an ignorant consultant with no idea of what users want.



Possible Scenarios of Failure contd..

➤ **Data Shack**



- Pathetic data dump collapsing even before completion.

➤ **Data Cottage**



- Stand-alone, aloof, fragmented, island data mart.

➤ **Data Jailhouse**



- Confined and invisible data system keeping data imprisoned so that users cannot get at the data.



Warning signs

WARNING SIGN

- The Requirements Definition phase is well past the target date.
- Need to write too many in-house programs.

INDICATION

- Suffering from "analysis paralysis."
- Selected third party tools running out of steam.

ACTION

- Stop the capturing of unwanted information. Remove any problems by meeting with users. Set firm final target date.
- If there is time and budget, get different tools. Otherwise increase programming staff.



Warning signs contd...

WARNING SIGN

- Users not cooperating to provide details of data.
- Users not comfortable with the query tools.
- Continuing problems with data brought over to the staging area.

INDICATION

- Possible turf concerns over data ownership.
- Users not trained adequately.
- Data transformation and mapping not complete

ACTION

- Very delicate issue. Work with executive sponsor to resolve the issue.
- First, ensure that the selected query tool is appropriate. Then provide additional training.
- Revisit all data transformation and integration routines. Ensure that no data is missing. Include the user representative in the verification process.



Success factors of DWH

- **Is success factor is ROI?**
- **How long do you have to wait to decide that your DWH project is a success**
- **Is there other way to check the success????**

Success factors of DWH contd...


The following happenings generally indicate success

- *Queries and reports*
 - rapid increase in the number of queries and reports requested by the users directly from the data warehouse
- *Query types*
 - queries becoming more sophisticated
- *Active users*
 - steady increase in the number of users
- *Usage*
 - users spending more and more time in the data warehouse looking for solutions
- *Turnaround times*
 - marked decrease in the times required for obtaining strategic information



How to achieve Success

- Ensure continued, long-term, committed support from the executive sponsors.
- Up front, establish well-defined, real, and agreed business value from your data warehouse. Manage user expectations realistically.
- Get the users enthusiastically involved throughout the project
- The data extraction, transformation, and loading (ETL) function is the most time-consuming, labor-intensive activity. Do not under-estimate the time and effort for this activity.
- **Remember architecture first, then technology, then tools. Select an architecture that is right for your environment**



How to achieve Success contd...

- The right query and information tools for the users are extremely critical. Select the most useful and easy-to-use ones, not the glamorous. Avoid bleeding-edge technology.
- Plan for growth and evolution. Be mindful of performance considerations.
- Assign a user-oriented project manager.
- Focus the design on queries, not transactions.
- Define proper data sources. Only load the data that is needed.



Thank You Very Much